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ESTIMATE RUN 10/12/2017

ESTIMATE SUMMARY 16:07:11

CONTID: C20801         ESTIMATE NO: 0005 PROG 2005

PCN: 20801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE MESA RESURFACING PERCENT TIME:

PROJECT NO: NHPP 0502-075                 

US 50 BLUE MESA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,496,163.89 PARTICIPATING $ $ 2,468,214.94

AWARD PROJECT AMT: 8,931,917.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.96

WORK DAYS

WORK DAYS

83.57%

1,560,648.67

2,468,214.94

2,468,214.94

2,468,214.94

$

$

$

$

7,935,515.22

0.00

7,935,515.22

0.00

7,935,515.22

-133,978.76

0.00

7,801,536.46

0.00

AMOUNT DUE 7,801,536.46 2,468,214.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,468,214.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

98.5 TIME ALLOW: 135

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2017

05/02/2017

09/29/2017

03/09/2017

03/24/2017

04/14/2017

05/02/2017
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

426.000

EACH

5.60000

0010 *Removal of Asphalt Mat (Planing) 4,370.000

0.000

202-00240  
 

44,355.504,370.000

0.00

5,049.000

SY  

10.15000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

120.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

80.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

80.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

10.000

HOUR

120.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

268.80000

0045 Aggregate Bag 120.000

0.000

208-00035  
 

1,209.60120.000

0.00

200.000

LF  

10.08000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

61.60000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

138.88000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

61.60000

0065 Erosion Control Management 12.000

3.000

208-00207  
 

7,560.0015.000

1,512.00

15.000

DAY 

504.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

200.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

200.00000

0080 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

6,053.000

TON 

25.00000

0085 *Hydrated Lime 995.570

0.000

307-00000  
 

272,069.37995.570

0.00

995.570

TON 

273.28000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

540.00000

0095 *Hot Mix Asphalt (Grading SX) (75) 18,954.320

16,478.930

403-34701  
 

1,984,262.0035,433.250

922,820.08

36,009.230

TON 

56.00000

0100 *Cold Bituminous Pavement (Recycle) 271,196.240

0.000

406-09500  
 

1,044,105.52271,196.240

0.00

271,196.240

SY  

3.85000

0105 Asphalt Cement Performance Grade (PG 58-34) 1,147.120

993.680

411-03355  
 

1,070,400.002,140.800

496,840.00

2,161.000

TON 

500.00000

0110 Emulsified Asphalt (Slow-Setting) 5,721.500

4,957.000

411-10255  
 

53,392.5010,678.500

24,785.00

15,272.000

GAL 

5.00000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Recycling Agent 352,133.450

0.000

411-90040  
 

633,840.21352,133.450

0.00

352,133.450

GAL 

1.80000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

10.08000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

292.000

EACH

20.16000

0130 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

51.000

EACH

21.28000

0135 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

83.000

EACH

22.40000

0140 *Rumble Strip (Intermittent) 0.000

0.000

614-80385  
 

0.000.000

0.00

65,660.000

LF  

0.14000

0145 *Mobilization 1.000

0.000

626-00000  
 

598,790.611.000

0.00

1.000

L S 

598,790.61000

0150 *Public Information Services (Tier III) 0.600

0.100

626-01103  
 

4,200.000.700

600.00

1.000

L S 

6,000.00000

0155 *Pavement Marking Paint 2,269.500

690.200

627-00001  
 

92,816.192,959.700

21,644.67

3,758.000

GAL 

31.36000

0160 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

939.000

GAL 

143.36000

0165 *Flagging 4,730.500

2,080.500

630-00000  
 

158,287.646,811.000

48,350.82

8,940.000

HOUR

23.24000



CONTID: C20801         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pilot Car Operation 372.500

136.500

630-00001  
 

17,102.40509.000

4,586.40

850.000

HOUR

33.60000

0175 *Traffic Control Inspection 44.000

9.000

630-00007  
 

2,968.0053.000

504.00

57.000

DAY 

56.00000

0180 *Traffic Control Management 81.000

21.000

630-00012  
 

82,824.00102.000

17,052.00

135.000

DAY 

812.00000

0185 *Construction Traffic Sign (Panel Size A) 8.500

6.800

630-80341  
 

109.7015.300

48.76

17.000

EACH

7.17000

0190 *Construction Traffic Sign (Panel Size B) 66.000

63.600

630-80342  
 

870.91129.600

427.39

144.000

EACH

6.72000

0195 *Construction Traffic Sign (Special) 64.000

51.200

630-80344  
 

1,935.36115.200

860.16

128.000

SF  

16.80000

0200 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

24,796.801.800

11,020.80

2.000

EACH

13,776.00000

0205 *Portable Message Sign Panel 94.000

60.000

630-80359  
 

25,009.60154.000

9,744.00

242.000

DAY 

162.40000

0207 Flash Arrow Panel (C Ty) Added Arrow Board 0.500

0.400

630-80358  
 

1,755.000.900

780.00

1.000

EACH

1,950.00000

0210 *Drum Channelizing Device 38.000

97.900

630-80360  
 

1,065.46135.900

767.54

151.000

EACH

7.84000

0215 *Drum Channelizing Device (With Light) (Flashing) 5.000

4.000

630-80363  
 

70.569.000

31.36

10.000

EACH

7.84000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Steady Burn) 2.000

1.600

630-80364  
 

28.223.600

12.54

24.000

EACH

7.84000

0225 *Traffic Cone 75.000

60.000

630-80380  
 

151.20135.000

67.20

375.000

EACH

1.12000

0230 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

2,464.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 0.000

126,619.050

700-70018  
 

126,619.05126,619.050

126,619.05

126,619.050

F A 

1.00000

0255 F/A Asphalt Cement Cost Adjustment -6,246.630

0.000

700-70019  
 

-6,246.63-6,246.630

0.00

20,000.000

F A 

1.00000

0260 F/A On-The-Job Trainee 552.500

1,404.000

700-70023  
 

1,956.501,956.500

1,404.00

3,840.000

F A 

1.00000

0265 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 6,246,305.271,690,477.777,216,363.88CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0280 *Removal of Guardrail Type 3 3,596.000

12,620.000

202-01130  
 

59,026.2416,216.000

45,936.80

19,796.000

LF  

3.64000

0285 *Removal of End Anchorage 6.000

32.000

202-01300  
 

7,235.2038.000

6,092.80

54.000

EACH

190.40000

0290 *Guardrail Type 3 (6-3 Post Spacing) 4,100.000

16,903.000

606-00301  
 

446,943.8421,003.000

359,695.84

26,538.000

LF  

21.28000

0295 *End Anchorage Type 3B (Rub Rail) 0.000

2.000

606-01320  
 

2,800.002.000

2,800.00

2.000

EACH

1,400.00000

0300 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

8.000

EACH

3,528.00000

0305 *End Anchorage (Nonflared) 0.000

11.000

606-02003  
 

27,104.0011.000

27,104.00

17.000

EACH

2,464.00000

0310 *End Anchorage (Flared) 4.000

21.000

606-02005  
 

56,000.0025.000

47,040.00

27.000

EACH

2,240.00000

CAT 599,109.28488,669.44780,459.68CURRENT AMT0201 $ $ $

CAT NO0300 K-07-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 3,310.000

0.000

202-00246  
 

41,739.103,310.000

0.00

3,310.000

SY  

12.61000

0320 *Removal of Portions of Present Structure (Class 2) 377.690

482.470

202-00453  
 

151,250.53860.160

84,837.52

921.000

SY  

175.84000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0300 K-07-A 

0325 *Removal of Portions of Present Structure (Class 3) 7.380

0.200

202-00460  
 

3,183.607.580

84.00

25.000

SY  

420.00000

0330 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

150.000

LF  

193.76000

0335 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,120.00000

0340 *Waterproofing (Membrane) 0.000

3,310.000

515-00120  
 

51,900.803,310.000

51,900.80

3,310.000

SY  

15.68000

0345 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

150.000

LF  

392.00000

0350 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

60.000

LF  

35.84000

0355 *Concrete (Patching) 34.330

37.340

601-06100  
 

141,275.9071.670

73,604.61

130.000

CY  

1,971.20000

0360 *Reinforcing Steel 97.000

37.500

602-00000  
 

301.28134.500

84.00

350.000

LB  

2.24000

0365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

626.000

LB  

3.36000

0370 *Construction Surveying 0.250

0.000

625-00000  
 

3,750.000.250

0.00

0.500

L S 

15,000.00000

CAT 393,401.21210,510.93622,746.30CURRENT AMT0300 $ $ $
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0375 *Removal of Asphalt Mat (Planing) (Special) 5,010.000

0.000

202-00246  
 

63,176.105,010.000

0.00

5,010.000

SY  

12.61000

0380 *Removal of Portions of Present Structure (Class 2) 1,352.380

0.000

202-00453  
 

237,802.501,352.380

0.00

1,352.380

SY  

175.84000

0385 *Removal of Portions of Present Structure (Class 3) 25.220

0.000

202-00460  
 

10,592.4025.220

0.00

25.220

SY  

420.00000

0390 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

210.000

LF  

193.76000

0395 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,120.00000

0400 *Waterproofing (Membrane) 0.000

5,010.000

515-00120  
 

78,556.805,010.000

78,556.80

5,010.000

SY  

15.68000

0405 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

210.000

LF  

392.00000

0410 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

120.000

LF  

35.84000

0415 *Concrete (Patching) 120.890

0.000

601-06100  
 

238,298.37120.890

0.00

141.000

CY  

1,971.20000

0420 *Reinforcing Steel 345.210

0.000

602-00000  
 

773.27345.210

0.00

345.210

LB  

2.24000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

876.000

LB  

3.36000
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PCN: 20801-BID    ESTIMATE RUN 10/12/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:07:11

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0430 *Construction Surveying 0.250

0.000

625-00000  
 

3,750.000.250

0.00

0.500

L S 

15,000.00000

CAT 632,949.4478,556.80806,594.03CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 0.750

0.000

620-00002  
 

18,750.000.750

0.00

1.000

EACH

25,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0445 Sanitary Facility 4.000

0.000

620-00020  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

CAT 63,750.000.0070,000.00CURRENT AMT0400 $ $ $

$ 7,935,515.202,468,214.94$9,496,163.89$CURRENT AMTPROJECT TOTAL


